
COUNTY OF LOS ANGELES 
 

DEPARTMENT OF PUBLIC WORKS 
“To Enrich Lives Through Effective and Caring Service” 

 
900 SOUTH FREMONT AVENUE 

ALHAMBRA, CALIFORNIA  91803-1331 
Telephone: (626) 458-5100 
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ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE:   C-1  

November 23, 2004 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACTS  
ALL SUPERVISORIAL DISTRICTS  
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contracts:   

 
Project ID No. FCC0000170 - Hollyhills Drain, Unit 7, Cities of Beverly Hills, 
Los Angeles, and West Hollywood (3), Mike Bubalo Construction Company, with 
changes amounting to a credit of $401,988.41, and a final contract amount of 
$7,078,789.05. 

 
Project ID No. FMD0001035 - Catch Basin Cleanout 2004, Santa Clara River 
Watershed, et al., vicinities of Westlake Village, Palmdale, and Santa Clarita 
(3 and 5), J & G Maintenance, with changes in the amount of $542.70, with a 
final contract amount of $70,291.80. 

 
Project ID No. FMD0003060 - Catch Basin Cleanout 2004, Los Angeles River 
Watershed, vicinities of Commerce, Compton, Long Beach, Paramount, 
Pasadena, and San Fernando (All), Ron’s Maintenance, with changes in the 
amount of $1,962.60, with a final contract amount of $346,327.80. 
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Project ID No. FMD0003063 - Catch Basin Cleanout 2004, Dominguez Channel 
Watershed, et al., vicinities of Carson, Hawthorne, Lomita, and Rolling Hills 
Estates (2 and 4), J & G Maintenance, with changes in the amount of $210.50, 
and a final contract amount of $66,218.00. 
 
Project ID No. RDC0011922 - Morning Sun Avenue and PD No. 812, Line H 
Repair, vicinity of Rowland Heights (4), Southern California Underground 
Contractors, Inc., with changes amounting to a credit of $10,293.50, and a final 
contract amount of $349,802.10 (Partial Acceptance). 
 
Project ID No. RDC0014185 - Imperial Highway at Biola Avenue, vicinity of 
La Mirada (4), Steiny and Company, Inc., with changes amounting to a credit of 
$1,059.37, and a final contract amount of $82,089.11. 
 
Project ID No. RDC0014253 - Via Verde at Covina Hills Road, vicinity of 
San Dimas (5), TDS Engineering, with changes in the amount of $4,152.84, and 
a final contract amount of $104,781.84. 

 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION
 
This action is to obtain Board ratification of Interim Director-approved changes in public 
works contracts and Board acceptance of the work of the contracts in compliance with 
the provisions of the Public Contract Code.  Included in the enclosures are project and 
contract data, the scope of work of changes to be ratified, and the work of the contracts 
to be accepted. 

 
The Interim Director of Public Works has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Changes to accommodate 
field conditions in order to meet the intent of the plans and specifications are not subject 
to this monetary limitation.  Enclosed for your ratification are changes in work which I 
ordered for Project ID Nos. FCC0000170, FMD0001035, FMD0003060, FMD0003063, 
RDC0011922, RDC0014185, and RDC0014253. 
 
The projects have been completed, and it is recommended that your Board accept them 
on the dates indicated in the enclosures. 
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Implementation of Strategic Plan Goals
 
The acceptance of these construction contracts is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of these completed contracts will 
provide improved infrastructure to better serve the public.  
 
FISCAL IMPACT/FINANCING
 
The modifications to the contract amounts range in value from a credit of $401,988.41 
to an increase in the amount of $4,152.84, while the total values of the contracts range 
from $66,218.00 to $7,078,789.05. 
 
Ratification of the changes in work and acceptance of the work of the respective 
contracts by your Board is in compliance with the acceptance and prompt payment 
provisions of the Public Contract Code. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the changes and the total value of each of the 
contracts.  Detailed cost breakdowns for each of the changes together with contract 
cost summaries are included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS
 
Each of these contracts for the construction of public works improvements was awarded 
by your Board to the lowest responsible bidder in accordance with the California Public  
Contract Code, your Board's directives, and as recommended by the Interim Director of 
Public Works. 
 
ENVIRONMENTAL DOCUMENTATION
 
The changes in the work as described above and in the enclosures are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
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CONTRACTING PROCESS
 
Each contract provided that the contractor be compensated for changes in the work as 
a result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes were 
based on contract unit prices, time and materials methods, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of 
the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS)
 
Ratification of the requested changes and acceptance of the work of the contracts by 
your Board will ensure the timely closeout of the respective contracts, releasing 
Departmental and County assets for other construction-related activities.   
 
CONCLUSION
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Interim Director of Public Works  
 
PB:en 
O:\Section\Administration\Board\Acc\11-23-04LTR.doc 

 
Enc. 7  
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 

 
 
 
 
 



 

ACCEPTANCE OF CONTRACT 
November 23, 2004 
 
 
 
PROJECT ID NO. FCC0000170, HOLLYHILLS DRAIN, UNIT 7 (Cities of Beverly Hills, 
Los Angeles, and West Hollywood), Supervisorial District 3 
 
Contractor:  Mike Bubalo Construction Company, 5102 Gayhurst Avenue,  
Baldwin Park, California 91706 
 
Project Description: 
 
Construction of a reinforced concrete pipe storm drain. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities ($466,444.00) 
(2)    Place Bedding Material 25,438.41 
(3) Secure 12" Waterline and Delay Costs   36,340.92 
(4) Concrete Backfill for RC Connector Pipe 250.00 
(5) Cut and Remove 10" Waterline 1,309.33 
(6) Remove Tie Backs     1,116.93
 
 Total ($401,988.41) 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) During excavation for the proposed storm drain, wet, yielding soil was 
encountered on Cynthia Street between Hilldale Avenue and Wetherly Drive.  It was 
necessary to remove this material and replace it with firm bedding material.  The 
contractor must be compensated for this work which was not shown on the plans. 
 
(3) The City of Beverly Hills determined that their 12" waterline on Cynthia Street near 
San Vicente Avenue could not be cut and capped as shown on the plans without 
causing significant disruption to local residents served by the waterline.  Therefore, it 
was necessary to support the waterline which was within the limits of excavation and 
ran parallel to the proposed storm drain.  The contractor must be compensated for this 
work which was not shown on the plans. 
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(4) Your Board previously approved a change in work to compensate the contractor 
for placing concrete backfill over a reinforced concrete connector pipe.  The cost for this 
work exceeded the original estimate by the amount shown. 
 
(5) Your Board previously approved a change in work to compensate the contractor 
for cutting and removing a section of 10" waterline on Doheny Drive south of Phyllis 
Street.  The cost for this work exceeded the original estimate by the amount shown. 
 
(6) Your Board previously approved a change in work to compensate the contractor 
for removing shoring tie-backs that interfered with the proposed storm drain on Corey 
Avenue near Sunset Boulevard.  The tie-backs were remnants from past construction of 
an existing building.  The cost for this work exceeded the original estimate by the 
amount shown. 
 
The costs for Item 1 were based on contract unit prices.  The costs for Items 2, 3, 5, and 
6 were based on time and materials methods as provided in Subsection 3-3 of the 
contract specifications.  The cost for Item 4 was negotiated as provided in 
Subsection 3-2 of the contract specifications. 
 
Nine additional working days were required because of these changes.  An additional 
27 working days were required because of changes in work previously approved by 
your Board. 
 
Project Completion Date: 
 
The contractor completed the project on June 11, 2004, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount: 
 
 Original contract amount $6,998,871.00 
 Actual costs of changes in work previously 

    approved by the Board    481,906.46 
 Changes in work authorized by the Interim Director 

    of Public Works     (401,988.41) 
 
 FINAL CONTRACT AMOUNT $7,078,789.05 
 
HH:en 
O:\Section\Administration\Board\Acc\11-23-04LTR.doc 
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ACCEPTANCE OF CONTRACT 
November 23, 2004  
 
 
 
PROJECT ID NO. FMD0001035, CATCH BASIN CLEANOUT 2004, SANTA CLARA 
RIVER WATERSHED, ET AL. (in the vicinities of Westlake Village, Palmdale, and 
Santa Clarita), Supervisorial Districts 3 and 5 
 
Contractor:  J & G Maintenance, 10345 San Antonio Avenue, Suite F, South Gate, 
California 90280 
 
Project Description: 
 
Clean out 8,611 catch basins at various locations in the County. 
 
Changes in Work: 
 
Variations in Bid Quantities $542.70 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for this work were based on contract unit 
prices. 
 
One additional working day was required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on October 1, 2004, in accordance with the plans 
and specifications. 
 
Final Contract Amount: 
 
 Original contract amount $69,749.10 
 Changes in work authorized by the Interim Director 

    of Public Works      542.70
 
 FINAL CONTRACT AMOUNT $70,291.80 
 
HH:en 
O:\Section\Administration\Board\Acc\11-23-04LTR.doc 
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ACCEPTANCE OF CONTRACT 
November 23, 2004  
 
 
 
PROJECT ID NO. FMD0003060, CATCH BASIN CLEANOUT 2004, LOS ANGELES 
RIVER WATERSHED (in the vicinities of Commerce, Compton, Long Beach, 
Paramount, Pasadena, and San Fernando), All Supervisorial Districts  
 
Contractor:  Ron's Maintenance, 11542 Horley Avenue, Downey, California 90241 
 
Project Description: 
 
Clean out 37,431 catch basins at various locations in the County. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities ($   607.20) 
(2) Clean City of San Marino Catch Basins 1,462.80 
(3) Logo Stencil City of Alhambra Catch Basins 1,107.00
 
 Total $1,962.60 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) The City of San Marino requested cleaning of 159 city-owned catch basins.  The 
City will reimburse the County for the cost of this work which was not shown on the 
plans. 
 
(3) The City of Alhambra requested stenciling of 334 city-owned catch basins.  The 
City will reimburse the County for the cost of this work which was not shown on the 
plans. 
 
The costs for Items 1 and 2 were based on contract unit prices.  The cost for Item 3 was 
negotiated as provided in Subsection 3-2 of the contract specifications. 
 
Five additional working days were required because of these changes. 
 
 
 
 

-3A- 
 
 

 



 

Project Completion Date: 
 
The contractor completed the project on October 7, 2004, in accordance with the plans 
and specifications. 
 
Final Contract Amount: 
 
 Original contract amount $344,365.20 
 Changes in work authorized by Interim Director 

    of Public Works     1,962.60
 
 FINAL CONTRACT AMOUNT $346,327.80 
 
HH:er 
O:\Section\Administration\Board\Acc\11-23-04LTR.doc 
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ACCEPTANCE OF CONTRACT 
November 23, 2004  
 
 
 
PROJECT ID NO. FMD0003063, CATCH BASIN CLEANOUT 2004, DOMINGUEZ 
CHANNEL WATERSHED, ET AL. (in the vicinities of Carson, Hawthorne, Lomita, and 
Rolling Hills Estates), Supervisorial Districts 2 and 4 
 
Contractor:  J & G Maintenance, 10345 San Antonio Avenue, Suite F, South Gate, 
California 90280 
 
Project Description: 
 
Clean out approximately 10,155 catch basins at various locations in the County. 
 
Changes in Work: 
 
Variations in Bid Quantities $210.50 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for this work were based on contract unit 
prices. 
 
One additional working day was required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on October 1, 2004, in accordance with the plans 
and specifications. 
 
Final Contract Amount: 
 
 Original contract amount $66,007.50 
 Changes in work authorized by the Interim Director 

    of Public Works      210.50 
 
 FINAL CONTRACT AMOUNT $66,218.00 
 
HH:en 
O:\Section\Administration\Board\Acc\11-23-04LTR.doc 
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ACCEPTANCE OF CONTRACT (PARTIAL) 
November 23, 2004 
 
 
 
PROJECT ID NO. RDC0011922, MORNING SUN AVENUE AND PD NO. 812, LINE H 
REPAIR (in the vicinity of Rowland Heights), Supervisorial District 4 
 
Contractor:  Southern California Underground Contractors, Inc., P.O. Box 1747, Brea, 
California 92822-1747 
 
Project Description: 
 
Excavation and reconstruction of existing roadway pavement; reconstruction of concrete 
curb, gutter, and driveways; reconstruction of an existing reinforced concrete pipe storm 
drain; and other appurtenant work. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities ($14,291.50) 
(2) Relocate Waterline 210.81 
(3) Bulkhead Connector Pipes 366.28 
(4) Slurry Removal 615.63 
(5) Double Drive Gates   2,805.28 
 
 Total ($10,293.50) 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  
 
(2) Your Board previously approved a change in work to relocate a water service line 
that interferes with the proposed storm drain alignment and is not shown on the plans.  
The cost for this work exceeded the original estimate by the amount shown. 
 
(3) Your Board previously approved a change in work to remove two concrete 
junction structures that were not shown on the plans and bulkhead the open connector 
pipes.  The cost for this work exceeded the original estimate by the amount shown. 
 
(4) During excavation operations, the contractor encountered a small amount of sand 
slurry that was not shown on the plans.  In order to properly place the asphalt concrete, 
it was necessary to remove the sand slurry. 
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(5) It was necessary to install a double drive gate at the entrance to two access roads 
adjacent to Morning Sun Avenue.  This work was not shown on the plans.  
 
The costs for Item 1 were based on contract unit prices.  The costs for Items 2, 3, and 4 
were based on time and materials methods as provided in Subsection 3-3 of the 
contract specifications.  The cost for Item 5 was negotiated as provided in 
Subsection 3-2 of the contract specifications. 
 
No additional working days were required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on September 27, 2004, in accordance with the 
plans and specifications. 
 
Some additional site grading beyond the scope of the original contract may be 
necessary to control storm runoff along Morning Sun Avenue.  Rather than delay 
payment of the retention to the contractor for the completed work, pursuant to 
Section 7107 of the California Public Contract Code, we recommend that all retention 
be released.  Upon completion of this additional work, we will return to your Board with 
our recommendation for the final acceptance of the contract. 
 
Final Contract Amount: 
 
 Original contract amount $339,120.00 
 Actual cost of changes in work previously 
     approved by the Board 20,975.60 
 Changes in work authorized by the Interim Director 
     of Public Works  (10,293.50) 
 
 AMOUNT DUE TO THE CONTRACTOR AT THIS TIME $349,802.10 
 
ERL:en 
O:\Section\Administration\Board\Acc\11-23-04LTR.doc 
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ACCEPTANCE OF CONTRACT 
November 23, 2004  
 
 
 
PROJECT ID NO. RDC0014185, IMPERIAL HIGHWAY AT BIOLA AVENUE (in the 
vicinity of La Mirada), Supervisorial District 4 
 
Contractor: Steiny and Company, Inc., 12907 East Garvey Boulevard, Baldwin Park, 
California 91706 
 
Project Description: 
 
Installation of traffic signals, striping, and pavement markings.  
 
Changes in Work: 
 
(1) Variation in Bid Quantities ($3,365.07) 
(2) Exploratory Excavations 1,200.00 
(3) Anchor Bolts   1,105.70 
 
 Total   ($1,059.37) 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.   
 
(2) It was necessary to compensate the contractor for exploratory excavations to 
confirm the location and depths of the existing utilities. 
 
(3) It was necessary to compensate the contractor for anchor bolts not included. 
  
The costs for Item 1 were based on contract unit prices.  The cost for Item 2 was 
stipulated in the contract specifications.  The cost for Item 3 was based on time and 
materials methods as provided in Subsection 3-3 of the contract specifications.   
 
No additional working days were required because of these changes. 
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Project Completion Date: 
 
The contractor completed the project on September 14, 2004, in accordance with the 
plans and specifications.  The delay in forwarding this letter to your Board was due to 
the length of time required for the contractor to furnish the documentation necessary to 
close out the contract.  

 
Final Contract Amount: 
 
 Original contract amount $83,148.48 
 Changes in work authorized by the Interim Director 
     of Public Works  (1,059.37) 
 
 FINAL CONTRACT AMOUNT  $82,089.11 
 
TKB:en 
O:\Section\Administration\Board\Acc\11-23-04LTR.doc 
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ACCEPTANCE OF CONTRACT 
November 23, 2004  
 
 
 
PROJECT ID NO. RDC0014253, VIA VERDE AT COVINA HILLS ROAD 
(in the vicinity of San Dimas), Supervisorial District 5 
 
Contractor:  TDS Engineering, 2899 Agoura Road, Suite 171, Westlake Village, 
California 91361 
 
Project Description: 
 
Installation of traffic signals and reconstruction of sidewalk, curb ramps, and curb and 
gutter. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities ($2,204.61) 
(2) Modify Foundation for Traffic Signal Pole  9,487.73  
(3) PVC Conduit in Lieu of Galvanized Conduit (3,130.28) 
 
 Total $4,152.84 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
  
(2) In order to avoid existing utilities, it was necessary to modify the foundation for a 
traffic signal pole on the east side of Via Verde.  It was necessary to compensate the 
contractor for this work which was not indicated on the plans. 
 
(3) PVC conduit was substituted for galvanized metal. This resulted in a credit to the 
contract in the amount shown. 

 
The costs for Item 1 and a portion of the cost for Item 2 were based on contract unit 
prices.  The remainder of the cost for Item 2 was based on time and materials methods 
as provided in Subsection 3-3 of the contract specifications.  The cost for Item 3 was 
negotiated as provided in Subsection 3-2 of the contract specifications. 
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No additional working days were required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on September 16, 2004, in accordance with the 
plans and specifications.  The delay in forwarding this letter to your Board was due to 
the length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount: 
 
 Original contract amount $100,629.00 
 Changes in work authorized by the Interim Director 

     of Public Works       4,152.84 
 
 FINAL CONTRACT AMOUNT $104,781.84 
 
HH:en 
O:\Section\Administration\Board\Acc\11-23-04LTR.doc 
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